PART 15 — RACI GOVERNANCE MATRIX

Governance Framework: RACI Operational Responsibility Model

Review Frequency: Sprint Retrospective & Executive Steering Committee

1. RACI Definitions & Rules of Governance

- **R — Responsible:** The person or role tasked with doing the actual work, writing the code, creating the document, or executing the test.
- **A — Accountable:** The **sole** individual with final decision-making power and veto authority. Exactly **one** 'A' is permitted per activity.
- **C — Consulted:** Subject matter experts who must be consulted for opinions, advice, and compliance input prior to execution.
- **I — Informed:** Stakeholders kept informed of progress, milestones, and outcomes.

2. Institutional RACI Responsibility Matrix

Project Deliverable & Milestone	Executive Sponsor (CEO)	Product Manager (PM)	Lead Architect	Backend Engineers	Frontend Engineers	QA & Compliance Lead
Project Charter, Budget & Pricing	**A**	R	C	I	I	I
Market Requirements (BRD & PRD)	I	**A** / R	C	C	C	C
User Stories & Acceptance Testing	I	**A**	C	R	R	C
Double-Entry Engine Architecture (SAD)	I	C	**A** / R	C	I	C
Database Schema, FKs & Triggers	I	I	**A**	R	I	C
API Endpoint Contracts & DTOs	I	C	A	**R**	C	C

Web Frontend Implementation (Next.js)	I	C	I	C	**A** / R	I
Security, STRIDE & Password Hashing	I	I	A	C	C	**R**
Accounting Rules & Period Locking	I	C	A	**R**	I	C
CI/CD Pipelines & Docker Containers	I	I	A	C	I	**R**
Statutory Compliance (HMRC / MTD)	I	C	C	C	I	**A** / R
Final Production Release Sign-Off	**A**	R	R	I	I	R

3. Decision Escalation Protocol

1. **Architecture & Ledger Invariants:** The **Lead Architect** has unilateral veto authority over any proposed change that touches `Decimal.js` math, double-entry balance validation, or composite foreign keys.
2. **Statutory & Accounting Compliance:** The **Compliance Lead** has unilateral veto authority over nominal account categorizations, tax calculation logic, and VAT box mappings.
3. **Budget, Commercials & Timeline:** The **Executive Sponsor (CEO)** makes final binding decisions regarding pricing tiers, infrastructure budgets, and commercial launch dates.